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Revision Date: 5/31/09

Progress Report -- Team Member to Project Manager

Current Task Summary

Scheduled Actual

. . Issues?
Completion Date | Completion Date

Task or Deliverable

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Yes/No Explanation

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned
tasks?

Do you plan to take time off that is not currently scheduled?
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Status of Assigned Issues

Issue Number [Description Due Date Status

Status Report — Project Manager to Sponsor

Current Status Report

Questions Yes/No Cause Impact Action Required
e araminon | £00 s esponang
1. Were recent milestones completed on Approval of SPR y 9 | LwpA's inquiries about the
No contract and possibly delay . : .
schedule? delayed at LWDA. . . enterprise project portfolio
implementation by 15
and resources.
workdays.
2. Were any key milestones or deliverables
No
rescheduled?
3. Was work done that was not planned? No
4. Were there any changes to scope? No
5. Were tasks added that were not originally No
estimated?
6. Were any tasks or milestones removed? No
7. Were any scheduled tasks not started? No
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8. Are there any new major issues? No

9. Are there any staffing problems? No
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Look Ahead View

Status Report

Questions Yes/No Impact

Action Required

Delayed SPR submission to OCIO will
Yes delay finalizing contract and possibly
delay implementation by 15 workdays.

1. Will upcoming critical path milestones or
deliverables be delayed?

EDD is responding to LWDA's
inquiries about the enterprise project
portfolio and resources.

2. Do any key milestones or deliverables need

to be rescheduled? Yes See above

EDD is responding to LWDA's
inquiries about the enterprise project
portfolio and resources.

3. Is there any unplanned work that needs to

be done? No
4. Are there any expected or recommended No
changes to scope?

5. Are there any tasks not originally estimated NoO
that will need to be added?

6. Are there any tasks or milestones that No
should be removed from the plan?

7. Are there any scheduled tasks whose start No
will likely be delayed?

8. Are any major new issues foreseeable? No
9. Are any staffing problems anticipated? No
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Status Report

Current Status and Accomplishments:
Describe deliverables completed and milestones met during this reporting period.

incorporating comments.

DIA SPR concurrent review by LWDA and OCIO is continuing.
The DIA Branch Team meeting concluded on May 21, 2009 with consensus on some forms and business rules.
EDD delivered the revised ITPP and the 5/19/09 version of the SPR to DGS for pre-review on 5/22/09.

EDD Legal Division reviewed the DIA Sl vendor contract Standard Agreement, STD 213 and the DIA Joint Project Managers (JPMs) are

The Section 11 was delivered to the Director's Office for signature on 5/28/09.
Reconfiguration of the DIA workspace in Park Complex West continues.

Project Milestones:

List key milestones and their dates from the project schedule.

Milestone Target | Forecast Status Cause & Impact to Date Completed
Date Date Implementation Date
Release RFP 2/26/08 Done 3/4/08
Evaluation of Draft Proposals 7/25/08 Done 7/20/08
Evaluation of Final Proposals 10/22/08 Done 10/29/08
Public Cost Opening 10/30/08 Done 10/30/08
Cost Evaluation 11/7/08 Done 1/6/09
PCC 6611 negotiations
Contract Negotiation 12/1/08 Done were entered into with 3/26/09

bidder to reduce costs to
the state.
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PCC 6611 negotiations
were entered into with
bidder to reduce costs to
the state. LWDA is
reviewing SPR and OCIO is
pre-reviewing draft.

SPR Submission to Control Agencies 1/5/09 5/31/09 Delayed

Delayed SPR submission to
OCIO will delay finalizing
Contract Finalized; Contractor On Board 7/1/09 7/20/09 Delayed contract and possibly delay
implementation by 15
working days.

IV&V RFP release cannot
occur until SPR is

IV&V for DDI On Board 5/27/09 7/1/09 Delayed approved. No impact to
implementation date.

Pay Point 1: Design Documentation Release 9/30/09 9/30/09 On Target

Pre-Production Release 1 7/31/10 7/31/10 On Target

Pay Point 2: External Web Paid Family Leave

(PFL) Claims 9/30/10 9/30/10 On Target

Pay Point 3: Internal Graphic User Interface

(GUI) Custom Conversion 9/30/10 9/30/10 On Target

Pre-Production Release 2 2/28/11 2/28/11 On Target

Pay Point 4. External Web for
Claimants/Medical Providers and Expanded 4/30/11 4/30/11 On Target
Internal GUI for Initial Claim Intake

Pay Point 5: External Web for Employers/

Voluntary Plan 4/30/11 4/30/11 On Target
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Status Report

Pre-Production Release 3 8/15/11 8/15/11 On Target
Pay Point 6: Automated Claim Processing 9/30/11 9/30/11 On Target
Pay Point 7: Scanned Forms 9/30/11 9/30/11 On Target
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Status Report

Department: Employment Development Department
Revision Date: 5/31/09

Pay Point 8: Business Intelligence 9/30/11 9/30/11 On Target
Pay Point 9: Remaining Use Cases 9/30/11 9/30/11 On Target
Production Release 9/30/11 9/30/11 On Target
Pay Point 10: DIA System Acceptance 1/31/12 1/31/12 On Target
Document Management System (not System

Integrator (SI) vendor) Contracted Work 2/29/12 2/29/12 On Target
Complete

Productive Use Warranty 4/30/12 4/30/12 On Target
Contract Closeout 6/30/12 6/30/12 On Target
EDD Project Closeout 6/30/12 6/30/12 On Target
Post Implementation Evaluation Report (PIER) | 6/30/13 6/30/13 On Target

Variances

“Significant Variance”.

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

OneTime Cost

Continuing Cost

Schedule X
Milestones X
Deliverables X
Resources X
X
X
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Status Reports — Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.
Target | Forecast If Delayed, Impact to
Status .
Date Date Implementation Date

Milestone

Date Completed
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EDD Project Closeout

Post Implementation Evaluation Report (PIER)

Variances
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or
“Significant Variance”.

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

Csa_ti:)i;n Action Required
Schedule
Milestones
Deliverables
Resources

One Time Cost

Continuing Cost
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Monitoring Vital Signs Scorecard

Status Report

Vital Sign

Variance

Value

1. Customer Buy-In

High Degree of Buy-In

o

Medium Degree of Buy-In

Low Degree of Buy-In

2. Technology Viability

Strong Viability

Medium Viability

Weak Viability

<5%
3. Status of the Critical Path (delay) 5% to 10%

>10%
4. Cost-to-Dat Estimated Cost 5%

. Cost-to-Date vs. Estimated Cost- 59 10 10%

to-Date (higher)

>10%
5. High-Probability, High-Impact Oto3
Risks 406

>6

6. Unresolved Issues On time

(on time resolution)

Late with no impact

Late impacting the critical path

7. Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate enagement

8. Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

9. Value-to-Business

Strong

Medium

Weak

NP [OIN|IFP|IOIN|IFP |IOIN|FR|IOIN|IF [OIN(FRP(OIN[FP OIN|FR|O]|N]|F
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Status Report

10. Vendor Viability (provide Strong 0

rationale for the rating in the field Medium 1

following the scorecard) Weak >
5 .

11. Milestone Hit Rate >90/: o t@e 0

(rate of achievement as planned) 80-90% on .tlme 1

<80% on time 2

12. Deli ble Hit Rat >90% on time 0

- ellverable Hit mate 80-90% on time 1
(rate of production as planned) -

<80% on time 2

>90% assigned and available 0

13. Actual vs. Planned Resources 80-90% assigned and available 1

<80% assigned and available 2

14. Overtime Utilization <1>% 0

. Overti ilizati BT

(% of effort that is overtime) 15-25% 1

>25% 2

Highly Effective 0

15. Team Effectiveness Moderately Effective 1

Ineffective 2

Total

Green=0-8
Yellow =9 - 19
Red = 20+

Vendor Viability Rating Rationale

Vendor met all Administrative Requirements and Corporate Reference Requirements in the RFP.
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